
PEMBANGUNAN KAMPUS 
Pembangunan Kampus Tetap 

OJ dalam Rancaogan Malaysia Ke-9 , pembangunan 
Kampus Tetap UmMAP memberi tumpuan kepada Kampus 
Ufu Pauh seluas 1028ekar di mana hampir 60% kawasan 
titpak akan ~unkan sehingga 2010. Manakala 
rancangan pembangunan Kampus Sungai Chuchuh 
dengan kelll&S8Jl 253 ekar akan dibangunkan menjelang 
Rancangan MalaySIa Ke-l O. 

Unit Pengurusan Projek Kampus Tetap UniMAP 
dltubuhkan pada ' Januan 2007 bagi menyelaras dan 
memantau perlaksanaan projek-projek pembinaan di 
tapak. Unit inl telah menggantikan perkhldmatan PMC 
yang telah ditamatkan pada November 2006. Unit Inl 
terdlri danpada kakltangan teknikal yang berpengalaman 
dan mahlr dalam pelbagal disiplin bagi memastikan projek
projek dapat dilaksanakan dengan jaya di dalam 
Rancangan Malaysia Ke-9 . Peranan Unit Inl sebagai 
pemantau dan pengaudit kepada projek-projek yang 
sedang dan akan dllaksanakan menglkut perancangan, 
spesifikasi serta kualiti yang memenuhi piawaian yang 
diluluskan Kerajaan. 

Dalam tahun 2007, Projek Pakej 2 mula dilancarkan pada 
Februan 2007 melibatkan pemblnaan 2 buah pusat 
pengajian ialtu Pusat Pengajlan Kejuruteraan Pembuatan 
dan Pusat Pengajian Kejuruteraan Mekatronlk. Projek yang 
bermlal RM 115 Juta ini merupakan projek terbesar dalam 
tahun 2007. lanya dijangka slap menjelang tahun 2009. 
Projek Pakej-2 menyedlakan ruang-ruang pentadblran dan 
akademlk, serta dilengkapi dengan 46 buah 
makmal/bengkel bagl kedua-dua pusat pengajian. Selain 
itu, kemudahan Infrastruktur dibangunkan di dalam Pakej 
im laitu pemblnaan rangkaian jalan raya, slstern bekalan 
air, menara tangki air, slstem saliran dan juga sistem 
pembentungan bagi menampung keperluan-keperluan 
projek-projek Rancangan Malaysia Ke-9 . Sehlngga 30 
Disember 2007, Projek Pakej 2 telahpun slap 30% dan 
sebanyak RM 40 Juta telah dibelanjakan untuk projek im 
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The Development Of Permanent Campus 

In the Ninth Malaysian Plan, the development of UnlMAP's 
permanent campus focuses on the are~ of Ulu Pauh 
Campus covering 1028 acres in which 60% site area wiU 
be developed until 2010. In the meantime, the planned 
development of Sungai Chuchuh Campus with the 
capacity of 253 acres will be developed in tandem with the 

Tenth Malaysian Plan. 

Permanent Campus Project SupervisIOn Management Unit 
was created in January 2007 to coordinate and supervi$il,; ' < 

the execution of constructIOn projects at the site. T:11$,QOII 
has replaced the service of PMC which was terminated in 
November 2006. The unit compnsesof :technical raffs 
who are experienced and skiliad In .V8nous discIplines 10 

ensure the projf:!cts will be completed tire done 
successfullv within the Ninth MalaYSian Plan. The role of 
this unit, the observer Hnd auditor 10 the upcomlflg and 
projects In progr.ess so as 10 comply with the plan 
speCifications and qualitlBs set by the govammen 

In February 2007. 2 Package PrOlect was IIIUI ched 
involVing he c:onstlucllon of two leammg cantres 
tha School of Manulae ur ng Engllleerll1g and he 0 

Mechatronic En I !lOg The project Jhlc IS VII n RM 
115 MUlion IS he I ryesl prOject In 2007. It is pmJ ted 0 

be completf:!d by the year 2009. The 2nd Package ProJetl 
prOVides administration lind academic spaces and 
equipped wl~h 461aboratones I workshop for bo th learning 
Ciintr&s. BesIdes d1 I, infmstrtlcture sllch as TOild 

drainage, wCltei supply al1(l a tower for water tank will ne 
developed in this Package '/'1 lti1 the addition of sanitary 
system in coping with the Ninth Malaysian Pial! project. 
Until the 30th Cece:llu", Zan1, ,he 2M Package Project is 
already 30% completed and RM40 Million has been spent 

for the project. 

In planning the project, the unit lias solved almost all ofthe 
scopes that Vias halted sll1ce 2006 whereby 15 out of 16 
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OJ da!am projek perancangan pula, unit berkenaan telah 
menyelesaikan hampir keseluruhan skop-skop projek yang 
maslh tflrgendala selak 2006 lagi di mana sebanyak 15 
daripada 1 G bllangan projek Rancangan Malaysia Ke-9 
telsh mendapat kelulusan Kementerian Pengajian Tinggi 
Malaysia dan Unit Perancangan Ekonomi . Sepanjang 
2007. rekabentuk konsep giat dilaksanakan oleh perunding 
Arkitek terutama di dalam Projek Pakej 3 dan Pakej 4. 
Projek Pakej:l melibatkan kerja-kerja tanah dan pembinaan 
bangunan Perpustakaan, Pusat Pengajian Kejuruteraan 

Bahan, Pusat Islam, Jabatan Pembangunan, Jabatan Hal 
Ehwal Pelajar dan Alumni, Kompleks Dewan Kuliah, 
Gelanggang Sukan dan Dewan Serbaguna. Manakala 
Pakej 4 melibatkan pembinaan Jabatan Canselori, Pusat 
Pengajian Kejuruteraan Mikroelektronik dan Pusat 
Kejuruteraan. Projek Pakej 3 akan dikendalikan oleh Unit 
Pengurusan Projek Kampus Tetap sendiri manakala Projek 
Pakej 4 akan dikendalikan oleh Jabatan Kerja Raya. Semua 
projek-projek di dalam Rancangan Malaysia Ke-9 akan 
mula dilaksanakan pada tahun 2008. 
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projects from the Ninth Malaysian Plan were approved by 
Ministry of Higher Education Malaysia and Economic 
Development Unit. Throughout 2007, the concept design 
were done by Architect consultants especially in the 3rd 
Package and 4th Package Projects. The 3rd package 
involves land works and the construction of the Library 
building, School of Material Engineering, Islamic Centre, 
Department of Development, Student Affairs and Alumni 
Department, lecture Hall Complex, Sport and Multi 
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Purpose Hall. On the other hand the 4th Package IS 

responsible for the construction of the Chancellory, Study 
School of Microelectronic Engineering and EngIReering 
Centre. The 3"' package will be handled by Permanent 
Campus Project Supervision Management Unrt itself but 
the 4th Package will be handle by the Jabatan Ke~a Raya. 
All the projects in the Ninth Malaysian Plan will commence 
in200B. 
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Kampus Teragih 

Zon Kangar 

- Jabatan Canselori 
• Jabatan Pendaftar 
• Jabatan Bendahari 
• Perpustakaan 
• Jabatan Pembangunan 
- Jabatan Keselamatan 
- Bilik Seminar 
• lVlakma!iDewan Kullah 
- Bmk KullaWTutorial 

Dewan Kapitol 
• Unit Pengurusan Harta dan Stor Pusat 
• Unit Kebudayaan Dan Rekreasi 

(Pengkalan Indah) 
- kluster Penyelidikan (Pengkalan Indah) 
• Unit Pengajaran Dan Pembelajaran 

(Taman Kechor) 
- Pusat Kerjasama Industri (Taman Kechor) 
• Unit Pembangunan Korporat (Taman Kechor) 
.. Pusat Hal Ehwal Antarabangsa (Taman Kechor) 
• Rumah Tetamu 
• Kole] Kedlaman Pelajar Tunku Abdul Rahman 
- Kolej Ked/aman Pelajar Tan Sri Aishah Ghani 
• SIJKSIS (Kolej Kediaman Wang Ulu) 

Zon Jejawi/Kubang Gajah 

Kompleks Pusat Penga]ian Jejawi 1 
PPK Mlkroelektronik 
PPK Pembuatan 
PPK Sistem Elektrik 
PPK Komputer dan Perhubungan 
Pusat Kemahiran Komunikasi dan 
Keusahawanan 
Bilik Canselor 

Kompleks Pusat Pengajian Jejawl 2 
PPK Bahan 
PPK MekatroOik 
Makmal dan Bilik Kuliah 

- Kompleks Pusat Pengajian Jejawi 3 
PPK Bioproses 
PPK Alam Sekitar 
Makmal dan Bilik Kuliah 

Jabatan Hal Ehwal Pelajar dan Alumni 
Pusat Teknologi Maklumat dan Komunikasi 
(lCT) 
PALAPES 
Unit Komunikasi Korporat (Rumah Universiti) 
Galeri (Rumah Universiti) 
Dewan Badminton/Serbaguna 
Dewan Kuliah/Makmal 

Zon Kuala Perlis 

- Kolej Kediaman Pelajar Tun Abdul Razak 
- Kolej Kediaman Pelajar Tun Hussein Onn 

Kolej Kediaman Pelajar Tun Or Mahathir 
Kolej Kediaman Pelajar Tun Or Ismail 
Kolej Kediaman Pelajar Tun Ghaffar Baba 
Gelanggang Permainan 
Makmal dan Bilik Kuliah 
Dewan Tertutup 
Cyber Cafe 
Gymnasium 
Cleanroom 
Unit Penyelarasan Program Diploma 
(Taman Semarak) 
Makmal dan Bilik Kuliah (Taman Semarak) 
Kompleks Pusat Pengajian Seberang Ramai 
(BlokA) 

PPK Komputer dan Perhubungan 
PPK Sistem Elektrik 
PPK Pembuatan 

Kompleks Pusat Pengajian Seberang Ramai 
(Blok B) 

Pejabat Pengetua Kolej-Kolej Kediaman 
Kompleks Pusat Pengajian Diploma, 
Jalan Sarawak 



• 

Distributed Campus 

KangarZone 

Chancellory 
Registry 
Bursary 
library 
Development Department 
Security Department 
Seminar Room 
Lab/Classes 
Lecture Room/Tutorial 
Kapitol Hall 
Property Management dan Central Store 
Culture and Recreation Unit (Pengkalan Indah) 
Research Cluster (Pengkalan Indahl , 
Teaching and Learning Unit(Taman Kechor) 
Centre for Industrial Collaboration 
(Taman Kechor) 
Corporate Development Unit (Taman Kechor) 
Center for International Affairs (Taman Kechor) 
Guest House 
Tunku Abdul Rahman Residential College 
Tan Sri Aishah Ghani Residential College 
SUKSIS (Residential College Wang Ulu) 

Jejawi/Kubang Gajah Zone 

Jejawi 1 School Complex 
School of Microelectronic Engineering 
School of Manufacturing Engineering 
School of Electrical Systems Engineering 
School of Computer and Communication 
Engineering 
Centre for Communication Skill and 
Entrepreneurship 
Chancellor Room 

Jejawi 2 School Complex 
School of Material Engineering 
School of Mechatronic Engineering 
School and Lecture room 
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Jejawi 3 School Complex 
School of Bioprocess Engineering 
School of Environmental Engineering 
Lab and Lecture room 

Student Affairs and Alumni Department 
Information and Communication Technology 
(lCT) 
PALAPES 
Corporate Communication Unit 
(University's House) . 
Gallery (University's House) 
Badminton/Multipurpose Hall 
Lecture HalVTutonal 

Kuala Perlis Zone 

Tun Abdul Razak Residential College 
Tun Hussein Onn Residential College 
Tun Dr Mahathir Residential College 
Tun Dr Ismail Residential College 
Tun Ghaffar Baba Residential College 
Playing Courts 
Lab and Lecture room 
Hall 
Cyber Cafe 
Gymnasium 
Cleanroom 
Diploma Programme Coordinating Unit 
(Taman Semarak) 
Lab and Lecture room (Taman Semarak) 
Seberang Ramat School Complex (Block A) 

School of Computer and Communication 
Engineering 
School of Electrical Systems Engineanng 
School of Manufactunng Engineering 

Seberang Ramal School Complex (Block B) 
Office of Residential Colleges PrincIpal 

Centre for Diploma StudIes, Jalan Sarawa~ 




