
PaPer series on structural eurocodes

34 Jurutera  December 2010

ConstruCtion and site supervision
This is the part of the work by the contractor that needs 
close attention and supervision because the final outcome 
of the finished product depends on the quality of work pro-
duced by the contractor on site. Hence, it is expected that 
the contract workers will be supervised by the site engi-
neers or clerk of works to ensure there is no compromise in 
design and actual construction work.

It is the responsibility of the consultants (both the ar-
chitect and engineer) to carry out periodic, if not regular, 
inspection on site to ensure that the quality of work done 
by the contractor is up to par. The standard site inspec-
tion usually carried out is to verify the laying of the cor-
rect number of steel reinforcing bars in the correct loca-
tion and also to check on the plumb straightness of erected 
formwork for walls and column, as well as to ensure that 
the concrete cover for steel bars to the inner formwork is 
within acceptable limits.

From an engineering point of view, one conventional 
method to ensure the strength of the concrete material used 
is to test the compressive strength of concrete cubes, cast 
from the batch of concrete mixes delivered by concrete mix 
trucks from suppliers. In order to be very precise, the en-
gineer may refer to two acceptable standards, i.e. BS EN 
13791:2007 [1] or BS 6089: 1981 [2].

Both standards provide guidelines on the reasons for 
testing the concrete used for structural purposes:
• when an existing structure is to be modified or rede-

signed;
• to assess structure adequacy when doubt arises about the 

compressive strength in the structure due to defective 
workmanship or the deterioration of concrete due to fire 
or other causes;

• when an assessment of the in-situ concrete strength is 
needed during construction;

• to assess structural adequacy in the case of non-confor-
mity of the compressive strength obtained from standard 
test specimens;

• assessment of conformity of the in-situ concrete com-
pressive strength when specified in a specification or 
product standard.

proJeCt management and maintenanCe
The matter of project management has been briefly 
addressed earlier on. Nevertheless, it has to be said 
that quality control can be a set policy, but it is still the 
implementation side that needs to be addressed. The 
project manager can provide supervision and some form of 
control, but it is up to the professionals such as architects, 
engineers and builders to accept and follow through.

Likewise, in terms of maintenance, adherence to 
standards and codes of practice is necessary in getting the 
right quality in the usage and application of materials for 
engineering design and construction. The adoption and 
implementation of the Quality Management System such 
as the ISO 9001:2008, and perhaps even the Environmental 
Management System as in the ISO 14001:2004, may 
bring some advantages and head start to those adopting 
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Figure 7: Urban planning design requires quality engineering input
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the prescribed methods. However, the hard part is always 
the maintenance of such a system, not in attaining such 
standards.

other issues pertaining to the Quality of 
engineering design
One important issue that has an impact on the quality of 
engineering work in design and construction is education 
and training. This applies not only to designers when they are 
taught and trained in the basic fundamentals at universities 
or technical colleges, but also to lower level supervisors 
and technicians based at the site, including the skilled and 
unskilled workforce, in labour and handling machinery and 
equipment on site. 

Likewise, well-educated engineers may be well-versed 
in design work according to the theories and fundamentals 
learnt, but they are sadly lacking in site supervision 
experience. Of late, it has also been found that soft skills are 
also lacking in such graduate engineers, who have problems 
communicating effectively. This may cause problems 
in site communications, as well as problems reading and 
understanding technical details and drawing plans.

The use of automation is also not predominant in the 
industry. Labour intensive methods of construction work 
are still the way to go with local contractors and engineering 
practices, especially with the abundance of cheap foreign 
labour from Indonesia, Myanmar and Bangladesh. Hence, 
if these workers are not given a good grounding in the basic 
work approach, and the skills needed to produce quality 
work on sites, then the quality of engineering design will 
be affected.

What is in the investigation report on the 
roof Collapse of the Kuala terengganu 
sports stadium?
As reported by the Malay Mail [3] immediately after the 
failure, just over a year after it was officially opened by 
the Yang di-Pertuan Agong Sultan Mizan Zainal Abidin, 

the roof of the 50,000-seat capacity stadium named after 
the latter in Gong Badak, Kuala Terengganu, collapsed 
on 2 June 2009, damaging a few cars that were parked in 
the vicinity. BERNAMA [4] reports that 60% of the roof 
at the stadium, that was built at a cost of RM290 million 
and opened on 10 May 2008, collapsed, including the area 
above the royal box at the grand stand.

On 14 January 2010, The Star [5] reported that the 
Terengganu state government is ready to make public the 
cause of the Sultan Mizan Zainal Abidin Stadium’s roof 
collapse. Its Menteri Besar Datuk Ahmad Said said that the 
state government would disclose all facts about the June 
2009 roof collapse once it receives the investigation papers 
from the Federal Government.

“This incident also tarnished the state government’s 
integrity and image, and we should not conceal it from the 
public,” he said.

Figure 8: Concept of the Quality Management System

Figure 9: The damaged portion of the stadium - 
(Courtesy of NORDIN A. RASIP)

Figure 10: Part of the caved-in structure - (Courtesy of NORDIN A. RASIP)
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Datuk Ahmad Said was commenting on news reports 
that the stadium’s key architect Seni Bahri Arkitek had 
called on the state government to publish a full report on 
the cause of the stadium’s roof collapse.

It cost RM1000 to purchase a set of the investigation 
report; which comes in four volumes [6-9] from the 
Terengganu state government. A quick glance at the 
Executive Summary of the Volume 1 report reveals the 
following findings on the cause of the collapse:
• The design was inadequate; the designer failed to 

take into account the full consideration of the support 
conditions of the roof structure;

• The roof was erected poorly resulting in misaligned 
geometry;

• There was no quality control at site; and
• Materials and quality of workmanship did not meet 

specifications. 

Further comments made include:
• The complexity and long spans of the roof structure 

require a more detailed design consideration into second 
order design analysis, which was not carried out.

• The sensitivity of the space frame roof structure requires 
consideration for support flexibility in the design mode, 
which was not done.

Of course, other factors that may have caused the failure 
were also highlighted, such as:
• Defective welding in steel components, reflecting the 

poor quality of manufacturing or pre-fabrication work.
• Poorly conceived erection method in installing the roof 

structural components, and no checks were conducted 
during the interim stages in erection.

• Inadequate temporary supports used.
• No apparent quality control by the project management 

team.
• Alternative design proposals provided by main 

contractor were adopted without integrated checks.
• Preliminary testing of materials used show strengths 

below design requirements, not meeting specifications.

The above two factors have contributed largely to the 
collapse by causing a reduction in the safety factor of the 
structure – which was well below the norms required of 
such designs.

Hence, it can be observed that the quality checks and 
control system were not properly planned and implemented, 
not only at the job sites but also in the design and planning 
office by the management team. This happens not only with 
private jobs, but apparently also in government projects 
such as the Terengganu state stadium. This can result in 
poor quality design and construction leading to failure and 
collapse. Fortunately, in the aforementioned case, no lives 
were lost.

ConClusion
The effectiveness of quality engineering design is not 
easily measurable, as it needs contributions from the 
many stakeholders involved in all aspects of the work, 
from planning and design, down to the laborious work 
on site coupled with site supervision. Nevertheless, if the 
issues and problems as stated in this paper can be taken 
into consideration by the proper authorities, then the 
construction industry may have an opportunity to take 
effective measures to overcome the problems faced in 
getting the right quality of work done at all levels. It is time 
for action by all stakeholders to set right the saying from 
“First class infrastructure, with third class mentality” to 
“First class infrastructure, with top class mentality”. n

 

referenCes  
[1] BS EN 13791:2007, Assessment of in-situ compressive strength in 

structures and precast concrete

[2] BS 6089: 1981, Guide to assessment of concrete strength in exis-
ting structures

[3] The Malay Mail, Terengganu Stadium Roff Collapses-After One 
Year of Being Built, 2 June 2009

[4] BErNAMA, The Malaysian National News Agency, Roof of Sultan 
Mizan Abidin Stadium collapses, 2 June 2009

[5] The Star Property news, Stadium Roof Collapse Report to Go  
Public, 14 January 2010

[6] Investigation Committee on the roof collapse at Stadium Sultan 
Mizan Zainal Abidin, Final report on the roof collapse at Stadium 
Sultan Mizan Zainal Abidin,Kuala Terengganu, Terengganu Darul 
Iman (Volume 1 report), 45p, December 2009

[7] Investigation Committee on the roof collapse at Stadium Sultan 
Mizan Zainal Abidin, Final report on the roof collapse at Stadium 
Sultan Mizan Zainal Abidin,Kuala Terengganu, Terengganu Darul 
Iman (Volume 2, Part 1, Appendix C), 40p, December 2009

[8] Investigation Committee on the roof collapse at Stadium Sultan 
Mizan Zainal Abidin, Final report on the roof collapse at Stadium 
Sultan Mizan Zainal Abidin,Kuala Terengganu, Terengganu Darul 
Iman (Volume 2, Part 2, Appendix C), 102p, December 2009

[9] Investigation Committee on the roof collapse at Stadium Sultan 
Mizan Zainal Abidin, Final report on the roof collapse at Stadium 
Sultan Mizan Zainal Abidin,Kuala Terengganu, Terengganu Darul 
Iman (Volume 3, Appendix D and E), December 2009

Figure 11: The set of investigation reports on the Kuala Terengganu’s 
stadium roof collapse [6-9]


